

DCHC MPO Project Prioritization

Schedule

Transit

October 15, 2013	Local governments and systems submit projects to MPO
October 23, 2013	TCC makes recommendation
November 13, 2013	TAC submits projects to NCDOT

Notes: Projects due at NCDOT by November 15, 2013

MPO can submit unlimited number of projects; projects in current SPOT inventory are deleted.

Bicycle and Pedestrian

September 20, 2013	Local staff submit projects to MPO
September 25, 2013	TCC makes recommendation for release to public
October 9, 2013	TAC releases project list for local input
December 1, 2013	Local governments provide input to MPO
December 18, 2013	TCC makes recommendation
January 8, 2013	TAC submits 20 projects to NCDOT

Notes: Projects due at NCDOT by end of January 2014

MPO can submit 20 projects; projects in current SPOT inventory are deleted.

Highway

December 1, 2013	Local governments provide input to MPO
December 18, 2013	TCC makes recommendation
January 8, 2013	TAC submits 14/19 projects to NCDOT

Notes: Projects due at NCDOT by end of January 2014

MPO can submit 14 projects (plus up to 5 projects if pull out same number from existing pool)

Projects in current SPOT inventory will remain in new SPOT prioritization.

