

***Lloyd Farm Timeline***

<u>Event</u>	<u>Start</u>	<u>Complete</u>
Zoning Decision	4/1/2018	10/23/2018
Plan Preparation for CUP	11/1/2018	4/1/2019
CUP Application Filed/Approval	4/1/2019	10/31/2019
Construction Drawings Preparation/Review/Approval	11/1/2019	5/31/2020
Contractor Mobilization/Construction Commencement	7/1/2020	
Phase I Opening (HT/Shops/Energy Center)		1/1/2022