

Estimated Schedule

Alta is flexible with this estimated schedule and will work with the Town to meet scheduling needs. Some meetings and key deliverables are listed below chronologically, rather than within their task.

<u>TASK</u>	<u>TIMEFRAME</u>
Task 1: Project Administration	Ongoing, beginning January 2019
Task 2: Committee Meetings (4)	February 2019 – June 2019
Meeting #1	Early February 2019
Meeting #2	March 2019
Meeting #3	May 2019
Meeting #4	June 2019
Task 3: Existing Conditions Analysis	January 2019 – March 2019
Task 4: Public Involvement	Ongoing, beginning in February 2019
Task 5: Draft Plan	March 2019 – June 2019
Task 6: Client Review (Town + NCDOT)	June 2019 – August 2019
Task 7: Final Plan, Presentations, and Steering Committee Dissolution	September 2019