

STORMWATER UTILITY MONTHLY REPORT

Contents

PART 1: WATER QUANTITY DRIVEN WORK.....	2
1. FEMA Hazard Mitigation Grant Program (HMGP) Active Elevation Project	2
<i>Status: Awaiting State/Federal response.....</i>	<i>2</i>
2. FEMA Hazard Mitigation Grant Program Letters of Interest (Acquisition and Elevation).....	3
<i>Status: Awaiting State/Federal response.....</i>	<i>3</i>
3. FEMA Public Assistance: Public Works Stream Restoration	4
<i>Status: Active.....</i>	<i>4</i>
4. FEMA Public Assistance: Broad Street Culvert Replacement	5
<i>Status: Active.....</i>	<i>5</i>
5. FEMA Public Assistance: Damage Recovery from Hurricane Florence.....	6
<i>Status: Active.....</i>	<i>6</i>
6. Toms Creek Watershed Study/Strategy	7
<i>Status: Active.....</i>	<i>7</i>
7. Land Use Ordinance Stormwater Provisions Review	8
<i>Status: Active.....</i>	<i>8</i>
PART 2: WATER QUALITY & FEDERAL/STATE REGULATORY DRIVEN WORK	9
8. NPDES Town wide Permit	9
<i>Status: Active.....</i>	<i>9</i>
9. NPDES Public Works Facility NPDES Permit	10
<i>Status: Active.....</i>	<i>10</i>
10. Jordan Lake Rules Compliance	11
<i>Status: Awaiting State review.</i>	<i>11</i>
11. Bolin Creek Watershed Restoration Plan Implementation	12
<i>Status: Inactive.....</i>	<i>12</i>
PART 3: WORK DRIVEN BY BOTH WATER QUANTITY AND QUALITY INTERESTS	13
12. Stormwater Level of Service Review	13
<i>Status: Active.....</i>	<i>13</i>
13. Municipal Separate Storm Sewer System (MS4) Inventory and Asset Management	14
<i>Status: Temporarily Inactive.....</i>	<i>14</i>
14. Other Stormwater Utility Funded Infrastructure Improvements.....	15
<i>Status: Temporarily Inactive.....</i>	<i>15</i>
15. Stormwater Project Planning and Prioritization	16
<i>Status: Temporarily inactive.....</i>	<i>16</i>
16. Drainage Policy Review and Residential Assistance Program	17
<i>Status: Inactive.....</i>	<i>17</i>

PART 1: WATER QUANTITY DRIVEN WORK

1. FEMA Hazard Mitigation Grant Program (HMGP) Active Elevation Project



Project Description: Utilization of FEMA HMGP funds to elevate homes on Lorraine Street.

Project Background: In 2016, the Town was awarded a FEMA grant (administered by the NC Department of Public Safety [NCDPS]) to elevate two homes at 400 Lorraine Street and 403 Lorraine Street. After start up project delays, the Town hired Summit Design and Engineering Services in the late spring of 2018 to assist with pre-construction/design and bidding services, construction administration and grant compliance monitoring. Stormwater staff began providing administrative support for the project in October 2018. Summit wrapped up the preconstruction/design phase of the project in December, construction bid advertisement followed, and a responsive bid was received, but the bid exceeded the available funding. Staff requested grant extension and additional funding to cover increased construction costs in February.

Status: Awaiting State/Federal response. The extension and additional funding request has been passed on by NCDPS staff to FEMA, but as of May 29th, a response has not been received.

Fiscal and Staffing Considerations: Costs associated for work covered by the grant, if extended and fully funded, will be reimbursed to the Town with a combination of both Federal and State funds covering 100% of the costs associated with the project. Elevation costs, if fully funded, can be reimbursed at up to \$175k per home. There is a significant staff impact to administer the grant funds.

Additional Information:

<https://carrboro.legistar.com/LegislationDetail.aspx?ID=3767377&GUID=67B319F8-E1CC-4E4B-9DC2-5FA5AEC6CCED&Options=&Search=&FullText=1>

<https://carrboro.legistar.com/LegislationDetail.aspx?ID=2825729&GUID=06EB126A-0AE5-4A83-BFD0-0AA28C2CA6F1&Options=ID|Text|&Search=Flood>

https://www.fema.gov/media-library-data/1493317448449-b83f27544e36b7bf67913f964a56b15a/HMA_Homeowners_Guide_040717_508.pdf

[b83f27544e36b7bf67913f964a56b15a/HMA Homeowners Guide_040717_508.pdf](https://www.fema.gov/media-library-data/1493317448449-b83f27544e36b7bf67913f964a56b15a/HMA_Homeowners_Guide_040717_508.pdf)

2. FEMA Hazard Mitigation Grant Program Letters of Interest (Acquisition and Elevation)



Project Description: The information presented below provides a backup plan for the elevation projects described in #1 above, along with an acquisition project for 116 Carol Street, and a new elevation project for 100 James Street

Project Background: Following on Hurricane Florence, FEMA announced a new round of HMGP funding. In addition to the Lorraine Street properties discussed above, two additional homeowners at 116 Carol Street and 100 James Street (properties included in previous HMGP applications for acquisitions that did not move forward) have responded, and been included in a Letter of Interest submitted by the Town to the NCDPS. Staff submitted one Letter of Interest for an acquisition project for 116 Carol Street and a second Letter of Interest for elevation of homes at 100 James Street along with 400 and 403 Lorraine Street. Another step that staff has taken is resubmittal of these same Letters of Interest under a new funding round that has opened up in association with Hurricane Michael. This is being pursued at the recommendation of State and County staff as an additional backup option in the event that insufficient federal funds are available from Florence for FEMA to accept Carrboro's Hurricane Florence Letters of Interest.

Status: Awaiting State/Federal response. Staff are awaiting response from NCDPS to see if the Letters of Interest submitted in March have been accepted, which would allow negotiation of a grant agreement between the Town and NCDPS, to begin.

Fiscal and Staffing Considerations: If either or both LOI is accepted and a grant agreement executed, costs associated for work covered by the grant, will be reimbursed to the Town with a combination of both Federal and State funds covering 100% of the costs associated with the project(s). Elevation costs can be reimbursed at up to \$175k per home, and acquisition costs at up to \$276k per home. There would be a significant staff impact to administer the grant funds.

Additional Information:

https://www.fema.gov/media-library-data/1493317448449-b83f27544e36b7bf67913f964a56b15a/HMA_Homeowners_Guide_040717_508.pdf

3. FEMA Public Assistance: Public Works Stream Restoration



Project Description: This project will involve two phases of repairing/restoring a badly eroding stream channel in an extremely high risk situation adjacent to Public Works. The first phase will be preliminary engineering; the second will be construction/restoration.

Project Background: Stormwater staff have been leading the Town's exploration of FEMA Public Assistance funding following on Hurricane Florence. There are two unnamed intermittent streams that flow from the south side of downtown along South Greensboro Street and Old Pittsboro Road, join just above the 54 Bypass, and then flow under the bypass and along the Public Works property line before joining Morgan Creek. The stream channel is very incised adjacent to Public Works, with an extremely actively eroding bank. During Hurricane Florence, a large section of the streambank immediately adjacent to the fuel tanks (as well as outbuildings) collapsed, escalating and accelerating the importance of addressing the bank erosion. This project has been an identified need since 2015.

Status: Active. Staff plan to bring a project ordinance to the Board for approval and release an RFQ for assistance with preliminary engineering from a private engineering firm in June, and continue to work diligently with NCDPS and FEMA to obtain federal assistance for this project. Stormwater staff consider this to be the highest priority capital project.

Fiscal and Staffing Considerations: The amount of federal assistance is currently uncertain, with the estimated amount being 50-100% of the total cost of \$300-\$600k. Stormwater staff recommend that the preliminary engineering phase of moves forward regardless of the amount of federal assistance available. There will be a significant staff impact associated with project and grant management.

Additional Information:

https://www.fema.gov/media-library-data/1534520496845-4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL_Updated_052418.pdf
<https://carrboro.legistar.com/LegislationDetail.aspx?ID=2288740&GUID=0B2EA271-314B-4ED8-8A38-0E199F87A49F%3E&FullText=1>

4. FEMA Public Assistance: Broad Street Culvert Replacement



Project Description: This project will involve two phases to replace an old and undersized culvert on the 400 block of Broad Street. The first phase will be preliminary engineering; the second will be construction.

Project Background: Stormwater staff have been leading the Town's exploration of FEMA Public Assistance funding following on Hurricane Florence. An old and undersized culvert on Broad Street has been responsible for previous overtopping of the road, and has been identified as being a candidate for FEMA PA funding. This site has been included in previous Town flood studies by Sungate Engineering.

Status: Active. Staff plan to bring a project ordinance to the Board for approval and release an RFQ for assistance with preliminary engineering from a private engineering firm in June, and continue to work diligently with NCDPS and FEMA to obtain federal assistance for this project.

Fiscal and Staffing Considerations: The amount of federal assistance is currently uncertain, with the estimated amount being 75-100% of the total cost of \$75-\$125k. There will be a significant staff impact associated with project and grant management.

Additional Information:

[https://www.fema.gov/media-library-data/1534520496845-](https://www.fema.gov/media-library-data/1534520496845-4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL_Updated_052418.pdf)

[4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL_Updated_052418.pdf](https://www.fema.gov/media-library-data/1534520496845-4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL_Updated_052418.pdf)

<https://carrboro.legistar.com/LegislationDetail.aspx?ID=2288740&GUID=0B2EA271-314B-4ED8-8A38-0E199F87A49F%3E&FullText=1>

<https://carrboro.legistar.com/LegislationDetail.aspx?ID=2288740&GUID=0B2EA271-314B-4ED8-8A38-0E199F87A49F%3E>

5. FEMA Public Assistance: Damage Recovery from Hurricane Florence



Overview

Public Assistance (PA) is FEMA's largest grant program providing funds to assist communities responding to and recovering from major disasters or emergencies declared by the President. The program provides emergency assistance to save lives and protect property, and assists with permanently restoring community infrastructure affected by a federally declared incident.

Eligible Applicants

Eligible applicants include states, federally recognized tribal governments (including Alaska Native villages and organizations so long as they are not privately owned), U.S. territories, local governments, and certain private non-profit (PNP) organizations.

PNPs must have "an effective ruling letter from the U.S. Internal Revenue Service, granting tax exemption under sections 501(c), (d), or (e) of the Internal Revenue Code of 1954, or satisfactory evidence from the State that the nonrevenue producing organization or entity is a nonprofit one organized or doing business under State law."¹ Additionally, for a PNP operated facility to be eligible, the PNP must demonstrate the facility provides a critical service or provides a non-critical, but essential government service and is open to the general public. A facility that provides a critical service is defined as one used for an educational, utility, emergency, or medical purpose.²

Project Categories

FEMA processes PA grant funding according to the type of work the applicant undertakes. Eligible work must be required as a result of the declared incident, be located in the designated area, be the legal responsibility of the applicant, and be undertaken at a reasonable cost.

Eligible work is classified into the following categories:

Emergency Work

Category A: Debris removal

Category B: Emergency protective measures

Permanent Work

Category C: Roads and bridges

Category D: Water control facilities

Category E: Public buildings and contents

Category F: Public utilities

Category G: Parks, recreational, and other facilities

Federal funding guidelines for each of these categories are listed in the *Public Assistance Program and Policy Guide*, which is located [online at https://www.fema.gov/media-library/assets/documents/111781](https://www.fema.gov/media-library/assets/documents/111781).

Application Process

After a federal declaration, the recipient (i.e. state, tribe, or territory) conducts Applicant Briefings to inform potential applicants (i.e. state, local, tribal, territorial, and PNP officials) of the assistance available and how to apply. Applicants must then file a Request for Public Assistance within 30 days of the date their respective area is designated by the federal declaration.

Following the approved request, FEMA and the applicants will conduct additional meetings to discuss disaster

Project Description: The Town has been working through the FEMA Public Assistance process for damage recovery from Hurricane Florence. This aspect of Public Assistance is associated with covering the costs associated with debris removal, emergency protective measures, and restoring equipment and facilities to pre-storm conditions. It is administrated separately from the activities described in #3 and #4 above.

Project Background: Stormwater staff have been leading the Town's pursuit of FEMA Public Assistance funding. Staff have submitted claims for losses not covered by insurance and have been working with FEMA/NCDPS staff to document and receive reimbursement, as well as reimbursement for staff time associated with emergency response and follow up. This process has been underway since the winter. It is estimated that the Town will receive about \$100k reimbursement for storm preparation, debris removal, facility and park restoration, uninsured losses, and staff time.


Status: Active. The Florence damage recovery Public Assistance funding work is nearing completion. Staff completed documentation in late May, and the Town is awaiting final review and reconciliation.

Fiscal and Staffing Considerations: Staff anticipated being reimbursed approximately \$100k in uninsured costs. This work has required several hundred hours of Stormwater staff time since late 2018.

Additional Information:

https://www.fema.gov/media-library-data/1534520496845-4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL_Updated_052418.pdf
https://www.fema.gov/pdf/government/grant/pa/fema323_app_handbk.pdf

6. Toms Creek Watershed Study/Strategy



Project Description: In April 2019, the Board directed staff to move forward with an engineering assessment of conditions in the Toms Creek watershed.


Project Background: For the Toms Creek watershed, flooding and drainage is a recurring and important theme. The upper watershed has received the most attention in recent years, including hydrologic and hydraulic modeling, due to the degree of flooding experienced by residential property owners, but properties with drainage and flooding concerns exist elsewhere in the watershed, both in the regulated floodplain and other areas. A watershed based approach is needed to comprehensively address the issues that exist. An emerging concern is resiliency in consideration of the growing number of recent intense storms and the potential for a shift to more flooding in the future due to climate change. Water quality/stream ecology has not been studied in the watershed to any significant degree; this effort should initiate these considerations.

Status: Active. Staff anticipate releasing an RFQ within 1-2 months to seek support from a consultant to complete this work by early to mid-2020. Community input and engagement will be included as part of the scope of the consultant's work.

Fiscal and Staffing Considerations: There will be a cost for contractual services and for implementation of the resulting strategy. There will be a staff impact with securing the services of a consultant and overseeing the consultant's work.

Additional Information: Additional information is available from multiple Board agenda items from 2013-2019. A project website will be created with relevant historical and project related information.

7. Land Use Ordinance Stormwater Provisions Review



Project Description: LUO stormwater provisions are currently under review.

Project Background: At the April 16th Board of Aldermen meeting, the Board referred further review of the stormwater provisions in the LUO to staff and the Stormwater Advisory Commission in consideration of the flooding and drainage impacts being experienced and elevated risk for increasing impacts due to climate change.

Status: Active. This is being actively considered by Planning and Public Works staff, the Town Engineer, and the Stormwater Advisory Commission.

Fiscal and Staffing Considerations: There is no fiscal impact with reviewing and amending the LUO. There is a staff impact with performing the review.

Additional Information:

<https://carrboro.legistar.com/LegislationDetail.aspx?ID=3919560&GUID=59CDD594-2973-4C2B-813C-738A1CF5707B&Options=&Search>

<http://www.townofcarrboro.org/DocumentCenter/View/698/Article-XVI-Floodways-Floodplains-Drainage-and-Erosion-PDF>

PART 2: WATER QUALITY & FEDERAL/STATE REGULATORY DRIVEN WORK

8. NPDES Town wide Permit

What is an MS4 Permit Compliance Audit?

An MS4 Audit is a structured review of the Stormwater Management Program to evaluate whether the MS4 is meeting the requirements specified in the NPDES MS4 Permit & Stormwater Management Plan (SWMP)



AKA do you have your ducks in a row?

Department of Environmental Quality



Regulatory Requirement: The Town is regulated under a town wide permit that requires the Town to implement a comprehensive stormwater management program that includes six minimum measures:

- (1) Public education and outreach on stormwater impacts
- (2) Public involvement/participation
- (3) Illicit discharge detection and elimination
- (4) Construction site stormwater runoff control (delegated to Orange County)
- (5) Post-construction stormwater management for new development and redevelopment, and
- (6) Pollution prevention/good housekeeping for municipal operations.

The initial Carrboro permit was issued effective July 1, 2005, renewed in 2011, and again in 2017. The Town maintains a Stormwater Management Plan that describes permit compliance details.

Background: In 1990, under the authority of the federal Clean Water Act and starting with large (population >100k) municipalities (and industries), EPA began regulating stormwater runoff. In 2000, the scope was extended to smaller municipalities, and EPA delegated the authority to the State to issue these municipalities (including Carrboro) a stormwater permit.

Status: Active. There is a planned EPA/State NPDES Phase II stormwater permit audit in 2020, with new compliance expectations from EPA and the State of the Town (and all NC municipalities). Given the State staff's communications about the audit and Stormwater staff understanding of the current permit compliance performance, staff anticipate that a Letter of Deficiency would probably be given if the audit were to occur today. Stormwater Staff intend to emphasize permit performance in the staff work plan for the remainder of 2019 and into 2020.

Fiscal and Staffing Considerations: Preparing for this audit and improving the Town's permit compliance and record keeping activities will be a major undertaking for staff in the months to come.

Additional Information:

<https://deq.nc.gov/about/divisions/energy-mineral-and-land-resources/stormwater/stormwater-program/npdes-ms4-permitting>

9. NPDES Public Works Facility NPDES Permit

STATE OF NORTH CAROLINA
DEPARTMENT OF ENVIRONMENTAL QUALITY
DIVISION OF ENERGY, MINERAL, AND LAND RESOURCES
GENERAL PERMIT NO. NCG080000

TO DISCHARGE STORMWATER UNDER THE
NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM

for establishments primarily engaged in the following activities:

Vehicle Maintenance Areas

Regulatory Requirement: Under federal and state law, the Public Works facility continues to be regulated through an NPDES stormwater general permit.

Background: In 1990, under the authority of the federal Clean Water Act and starting with large (population >100k) municipalities (and industries), EPA began regulating stormwater runoff. In 2000, the scope was extended to smaller municipalities, and EPA delegated the authority to the State to issue these municipalities a stormwater permit. In addition to receiving a town wide permit, Carrboro received a separate permit for the Public Works facility given the operations occurring at the site and potential for stormwater impacts on water quality.


Status: Active. This activity has been and remains in a regular/routine operational status.

Fiscal and Staffing Considerations: The Town has been working with a consultant for about \$6k/year to support regulatory compliance. There is also an ongoing and relatively low level of staff activity to maintain compliance.

Additional Information:

<https://deq.nc.gov/about/divisions/energy-mineral-land-resources/npdes-stormwater-gps>

10. Jordan Lake Rules Compliance



Regulatory Requirement: The Jordan Lake Rules are a nutrient management strategy designed to restore water quality in the lake by reducing the amount of pollution entering upstream. Restoration and protection of the lake is essential because it serves as a water supply for several thriving communities, a prime recreation area for more than a million visitors each year, and an important aquatic ecosystem.

Background: Jordan Lake was impounded in 1983 by damming the Haw River near its confluence with the Deep River. It was created to provide flood control, water supply, protection of water quality downstream, fish and wildlife conservation, and recreation. The lake has had water quality issues from the beginning, with the North Carolina Environmental Management Commission declaring it as nutrient-sensitive waters (NSW) the same year it was impounded. Since that time, Jordan Lake has consistently rated as eutrophic or hyper-eutrophic, with excessive levels of nutrients present. The most relevant provisions in the rules for Carrboro relate to stormwater management for both new and existing development, riparian buffers, and fertilizer application.


Status: Awaiting State review. There was significant Town activity between about 2005 and 2015 to prepare for and enact ordinance provisions and begin work on implementation activities. Legislative action has delayed further implementation. Jordan Lake Rules regulatory review is anticipated for 2020 as a UNC Collaboratory study wraps up.

Fiscal and Staffing Considerations: The Town continues to be required to submit annual reports identifying stormwater retrofits, and has programmed these projects in the 5 year CIP. It is preliminary at this point to speculate on the potential fiscal/staff/regulatory impacts that will result, beyond an understanding that some staff time will be required to stay informed and report back as the review is pursued.

Additional Information:

<https://deq.nc.gov/about/divisions/water-resources/water-planning/nonpoint-source-planning/jordan-lake-nutrient>

11. Bolin Creek Watershed Restoration Plan Implementation



Regulatory Requirement: The downstream extent of Bolin Creek in Carrboro, and continuing into Chapel Hill, is on the state/federal list of impaired waters. Local actions are needed to improve water quality.

Background: Carrboro staff worked with Chapel Hill and other local, state and federal agency staff in 2006 to create the Bolin Creek Watershed Restoration Team (BCWRT) because of the impaired waters listing. At the time, the Bolin Creek watershed was selected as one of only 7 watersheds in the state to receive focused state and federal assistance in preparing grant applications and leveraging other resources to remove Bolin Creek from the impaired waters list. The selection was based on the listing and the existence of restoration planning efforts for the larger Morgan and Little Creek Watersheds, but also, because of the local interest in and capacity for progressive environmental initiatives. The BCWRT's long term goal is to improve the health of Bolin Creek and its tributaries and remove it from the impaired waters list. This is an ambitious goal that will require a robust commitment for many years to come.

Status: Inactive. Watershed restoration plan implementation has been inactive since 2012 due to insufficient capacity/resources.

Fiscal and Staffing Considerations: There are no near term considerations. Longer term fiscal and staff considerations are uncertain. Competitive 319 grant funds (40% local match) could be pursued.

Additional Information:

<https://townofcarrboro.org/280/Bolin-Creek-Watershed-Restoration>

PART 3: WORK DRIVEN BY BOTH WATER QUANTITY AND QUALITY INTERESTS

12. Stormwater Level of Service Review

The Stormwater Finance Landscape:

Where We've Come from and Where We've Yet to Go



UNC SCHOOL OF GOVERNMENT
Environmental Finance Center

Description: The purpose of this review is to research, consider, and prepare background material to present to the Board of Aldermen related to options for levels of service for the stormwater program going forward.

Background: The Town has been incrementally increasing the levels of stormwater services for several decades through Land Use Ordinance changes, preparation and implementation of multiple federal and state regulatory requirements, and in the past decade, in response to increases in intense rainfall events and increased flooding. This culminated in the creation of the Stormwater Utility and establishment of dedicated stormwater funding in 2017-18. The purpose of this review is to identify several level of service options. One specific topic to be reviewed is the degree of Town responsibility for maintenance and inspection of privately owned Stormwater Control Measures.

Status: Active. Staff have initiated a review that will consider legal, financial, and operational issues, with a plan to present the review and options to the Board in September. Stormwater staff are also increasing inspections of Stormwater Control Measures as a specific increased service which has the additional benefits of a cost effective means for flood mitigation, a step towards compliance with the NPDES permit, and community education.


Fiscal and Staffing Considerations: By nature of the review, future fiscal and staff impacts would occur if changes to the level of service are chosen. Different Departments and staff members will need to be involved in the review.

Additional Information:

https://efc.sog.unc.edu/sites/default/files/2019/NC%20Stormwater%20Landscape_Final%20Draft_0.pdf

<https://www.epa.gov/sites/production/files/2018-01/documents/overcoming-barriers-to-development-and-implementation-of-asset-management-plans.pdf>

13. Municipal Separate Storm Sewer System (MS4) Inventory and Asset Management



Description: This initiative will involve using new technology to update the MS4 inventory, assess MS4 conditions, and create an asset management system and tools. Asset management is a strategic approach to maintaining and sustaining infrastructure in order to deliver services at the lowest overall life cycle cost. This method is intended for managing any assets, has traditionally been used for drinking water and wastewater, and is increasingly being used by stormwater utilities.

Background: A GIS based system inventory was first completed about 15 years ago in preparation for the Town's NPDES permit. While maintenance of the inventory is ongoing, some additional work is needed to fully complete the inventory so it can serve as the foundation for comprehensive stormwater asset management needs. A system/asset condition assessment has not completed, nor has an asset management system been created.

Status: Temporarily Inactive. While ongoing inventory updates have occurred that capture new development, and technology upgrades and staffing support are being planned for, staff capacity and existing technology is currently limiting further work.

Fiscal and Staffing Considerations: The details of fiscal and staff impacts are to be determined. Stormwater staff will coordinate with Public Works, IT and GIS staff, and the Town Engineer.

Additional Information: <https://louisville.edu/cepm/projects/sustainable-community-capacity-building/asset-management-for-stormwater>

<https://www.epa.gov/sites/production/files/2018-01/documents/overcoming-barriers-to-development-and-implementation-of-asset-management-plans.pdf>

14. Other Stormwater Utility Funded Infrastructure Improvements



Image capture: Nov 2018 © 2019 Google

Roberts Street

Description: MS4 system improvements are being considered in conjunction with local road improvements.

Background: The Public Works Department is looking into improvements to local unpaved roads. As part of that consideration, new stormwater conveyances are being considered. The Stormwater Enterprise Fund could help fund these improvements.

Status: Temporarily Inactive. It is likely that this will become active and more details will be available in the new fiscal year.

Fiscal and Staffing Considerations: The fiscal impacts will become clearer once preliminary design work is completed. It is anticipated that this will not require a significant amount of Stormwater staff time, but could require significant Stormwater Enterprise Fund resources.

Additional Information: To be provided in future updates.

15. Stormwater Project Planning and Prioritization

	Criteria	Type	Possible	Points						
				10	9	8	7	6	5	4
	Public safety/welfare	Public interest	Mandatory	High infrastructure impacts			Medium infrastructure impacts			Low infrastructure impacts
Community Benefits	Conveyance repair/replacement	Infrastructure	10	Public infrastructure or insurable structures affected			Private property impacted			
	Public visibility/educational value	Public interest	10	High			Medium			
	Detention	Flood mitigation	10	Public infrastructure, insurable structures protected			private insurable structures protected			no insurable structures protected
	Water supply protection	Public interest	10				Yes			
	Green infrastructure	Multiple	10	Green street/parking lot			> 1 acre & reduction in curve # by >15			Other green infrastructure
	Stream/riparian repair/restoration	Stream/geomorphic	10	Perennial stream			Intermittent stream			
Environmental Benefits	Runoff (volume) reduction	Multiple	10	>cfs			> < cfs			>< cfs
	Impaired waters	Water quality/stream	8			Lower Bolin Creek		Upper Bolin Creek		
	Nutrient reduction	Water quality	7				> N reduction			< < N reduction
Feasibility	Landowner	Feasibility	10	Town owned		Other local agency		State/federal		Private-landowner easement/agreement
	In CIP?	Feasibility	5						Yes	

Description: The purpose of this work is to create a process for planning for and prioritizing large stormwater improvement/capital projects, to inventory all potential projects with a 10-20 year planning horizon, and to develop a prioritized 5 year project list/CIP update during FY 20.

Background: Carrboro has been identifying stormwater capital projects in the Capital Improvements Program (CIP) since 2012. These projects have been significantly but not solely motivated by the implementation of State's rules to restore Jordan Lake. Other studies have been completed and potential projects identified by the Town Engineer and also through, for example, the State's Ecosystem Enhancement program, Bolin Creek watershed restoration efforts, and efforts to identify infrastructure replacement/ improvement and stream repair/restoration projects. Identifying and implementing capital projects is an ongoing Town process, with updates to the CIP typically prepared annually.

Status: Temporarily inactive. Town staff plan to continue working on this early in FY 20, and to bring recommendations forward to the Stormwater Advisory Commission and Board of Aldermen later in FY 20. The Toms Creek strategy (#10) and Asset Management (#14) above are relevant.

Fiscal and Staffing Considerations: There is no fiscal impact associated with identifying, planning for, and prioritizing projects. There will be a staff impact to pursue this work through much of FY 20, and a lower level impact in subsequent years.

Additional Information:

<http://www.townofcarrboro.org/AgendaCenter/ViewFile/Agenda/12052018-3552>

16. Drainage Policy Review and Residential Assistance Program

TOWN DRAINAGE POLICY

The following constitutes a statement of the official policy of the Town of Carrboro, as adopted by the Board of Aldermen on June 12, 1984, relating to the improvement and maintenance of drainage ways within the town. This supersedes all previously adopted policies.

I. Drainage on Public Rights-Of-Way and Easements

The Town will continue to maintain at its own expense all drainage ditches, piped and unpiped, and other drainage ways located within public street rights-of-way or drainage easements conveyed to and accepted by the Town.

II. Drainage Problems On Private Property For Which the Town Is Legally Responsible

The Town will correct at its own expense a drainage problem created on private property where it is demonstrated to the reasonable satisfaction of the Public Works Director that: (i) surface water is being channeled from the public street right-of-way onto private property in a location where water would not naturally have flowed in the pre-development stage; or (ii) the drainage problem is created by water being channeled from the public street right-of-way onto private property, into a natural drainage way that is inadequate to handle the volume of water so channeled, and a substantial portion of the water consists of runoff from land not drained by the natural drainage way in the predevelopment stage; or (iii) the Town is otherwise legally responsible and liable for creating the drainage problem.

III. Town Participation In Drainage Improvements On Private Property Where The Town Is Not Legally Responsible For The Drainage Problem.

A. The Board of Aldermen has determined that drainage problems exist throughout the Town and that it is in the public interest and serves a public purpose for the Town to establish a public drainage system and to participate in the costs of making improvements to the public drainage system in accordance with the policies and procedures set forth in this section.

B. The Board of Aldermen hereby adopts that map entitled Stormwater Drainage Map and dated May 1, 1984 as the official public drainage system map for the town. The map indicates the network of natural drainage ways located on private property within the Town that the Town will improve and maintain, subject to the remaining provisions of this

Description: Stormwater staff have initiated a review of the Town's 1984 Drainage Policy and development of recommendations for an assistance program for residential property owners.

Background: Since the Stormwater Utility was formed, stormwater technical assistance provided by staff has increased. In May, staff consulted individually with 19 property owners and also performed a neighborhood walkabout, and were present at Carrboro Day and to discuss stormwater related topics with a number of other residents. The residential assistance that staff have provide to date has not involved any financial assistance. An updated policy and program would help clarify the details of both technical and financial assistance (if any) that the Town may wish to provide for private residential property owners.

Status: Inactive. Stormwater staff initiated work on an updated policy and program document, but have put this work on hold given the current workload. Staff anticipate working on this in FY 20 through finalization of initial recommendations, internal staff review, and Stormwater Advisory Commission and Board of Aldermen review. This would allow any new direction to be ready to implement in FY 21.

Fiscal and Staffing Considerations: Any fiscal impact resulting from financial assistance to be provided as part of a new program will be determined through administrative and policy level review. There has been and will continue to be a staff impact associated with technical assistance. This impact will increase if staff will be administering a new program.

Additional Information:

<http://www.townofcarrboro.org/AgendaCenter/ViewFile/Agenda/03142019-3607>