
ID Task Name Duration Start Finish

1 Design 80 days Mon 7/17/17 Fri 11/3/17

2 Permitting 50 days Mon 1/1/18 Fri 3/9/18

3 Mobilization 3 days Mon 3/12/18 Wed 3/14/18

4 Demolition 10 days Thu 3/15/18 Wed 3/28/18

5 Storm Drain 5 days Thu 3/29/18 Wed 4/4/18

6 Grading 20 days Thu 4/5/18 Wed 5/2/18

7 Septic Field 4 days Thu 5/3/18 Tue 5/8/18

8 Water Lines and Septic Lines 4 days Wed 5/9/18 Mon 5/14/18

9 Retaining Walls 12 days Tue 5/15/18 Wed 5/30/18

10 Foundations 10 days Thu 5/31/18 Wed 6/13/18

11 Steel Erection 22 days Thu 6/14/18 Fri 7/13/18

12 Roof Sheeting 12 days Mon 7/16/18 Tue 7/31/18

13 Concrete Slabs 10 days Wed 8/1/18 Tue 8/14/18

14 Wall Sheeting 18 days Wed 8/15/18 Fri 9/7/18

15 Electrical 6 days Mon 9/10/18 Mon 9/17/18

16 Interiors 15 days Tue 9/18/18 Mon 10/8/18

17 Plumbing 5 days Tue 10/9/18 Mon 10/15/18

18 Exterior Concrete 15 days Tue 10/16/18 Mon 11/5/18

19 Asphalt Paving 5 days Tue 11/6/18 Mon 11/12/18

20 Fencing 7 days Tue 11/13/18 Wed 11/21/18

21 Landscaping 5 days Thu 11/22/18 Wed 11/28/18
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Project: Boer Brothers Preliminary Sch
Date: Thu 11/9/17


