Attachment B

P7/ Schedule Updated October 11, 2022
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P7.0

P7.0 Workgroup Jun: BOT Adopts Methodology
Oct: Workgroup Kickoff

Jul: SPOT Online Go-live
| | | | |

Project Submittal and Jul - Sep: Project Submittal Window
Scoring |

. __,_. End of Apr: Quant. Scores &
F‘;b: Partner Dzi\ta Review Statewide Mobility Funded

l I Projects Released
Apr: Program Statewide Mobility —|_._ |
End of Aug: Regional

Local Input Points and May - Jul: Regional Impact Local Input Point Assignment —J_- — Impact Total Scores &

Programming I , _I_- Funded Projects Released
Aug: Program Regional Impact —
I I

Oct - Mar: Data Review and Scoring

Sep - Nov: Division Needs Local Input Point Assignment

I
Dec - Jan: Program Division Needs
Draft 2026-2035 STIP I

Feb: Draft 2026-2035 STIP
Released at BOT (Final STIP —
approval in Aug 2025)






