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Public meeting Town Council Town Council LGC approval of GMP

Town Council

Programming

4 weeks Schematic- 14 wks Site Plan Docs- 3 wks

`

Site Plan Approvals (4 submittals) - 18 wks

Site CDs and Approvals

10 weeks Site Construction

10 weeks

TIA - 12 wks

Design Development- 14 wks

QAQC/ Pricing- 5 wks

Building CDs- 24 weeks

QA/QC + 

Reconcile Costs

6 weeks

Permitting

5 weeks

Unknowns:  ------->

use of Maple r/w & associated approvals Building Construction- 56 weeks

Zoning amendments `

Aligning approvals with with scheduled public meetings or board meetings

Seasonal alignment of sitework




