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Phase 1  
(Advertised/
Award Contract)

Phase 2  
(Unfunded)

Morgan Creek Greenway Phases 1 & 2
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Signalized Pedestrian Crossings along NC 54

Anticipated Schedule
• CON: February – December 2026
• Landscaping through February 2027
• CHT – Bus shelters
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Anticipated Schedule
• Request additional federal funding through STIP 

amendment process
• Amend the municipal agreement with NCDOT
• Finalize remaining approvals
• Advertise for bid/RFQ for CEI services 
• Award bid
• Construct (target summer 2026)

      Jones Creek Greenway      
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Funded & Underway

Design Underway

Resurfacing

Sidewalk

S Greensboro St
Sidewalk
• 65% Design
• Waterline Replacement  
• Shared-Use Path 300 

Block of S Greensboro
• Bike lanes south of 

roundabout

N Greensboro St
Resurfacing/Restriping for 

Buffered Bike Lanes  .

Pedestrian Crossings

North and South Greensboro Street
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North and South Greensboro Street, continued
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W Main, Poplar, & Hillsborough
Regional Flexible Funding
• Bike-Ped Improvements to Shelton 

Street – Carrboro Elementary 
• East Poplar Pedestrian Lane
• Maple Avenue Contra-flow
 (Northbound/Southbound direction to be 

determined based on Weaver St.)

SS4A Demonstration Grant
• Improved crossings for Hillsborough & 

West Main w/ painted refuge island.
• Improvements at East Poplar/West 

Main & West Poplar/West Main 
• Explore buffer bike lanes and possibly 

delineators along Hillsborough
• RRRBs at Hillsborough/N Greensboro 

& Quail Roost/N Greensboro

Typical Section Shelton St. MUP
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W Main, Poplar, & Hillsborough

Intersection Improvements –
All-Way Stop (AWS) Alternative

• Regional Flexible Fund
• Shelton Street Multi-Use Path
• Tweaks to design needed

• Safe Streets for All
• Painted Refuge Island on Poplar
• Crosswalk on Main at Poplar
• Buffered Bike Lanes on both sides 

of Hillsborough

• All Way Stop
• Hillsborough Painted Refuge 

Island redesign needed
• Move Hillsborough crosswalk
• Extend and connect Sidewalk 

along Main Street
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W Main, Poplar, & Hillsborough

Intersection Improvements –
Possible Future Traffic Circle Alternative 
(Additional funding would be needed)

• Regional Flexible Fund
• Shelton Street Multi-Use Path
• Changes to design needed

• Safe Streets for All
• Painted Refuge Island on Poplar
• Crosswalk on Main at Poplar
• Buffered Bike Lanes on both sides 

of Hillsborough

• Traffic Circle
• Concrete center for large vehicle 

movement
• Bikes directed onto wide 

sidewalk
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Bolin Creek Greenway
Completed/Underway
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Bolin Creek Phase 2 
Federal Regional Flexible Funding for 
design programmed for FY27 

Bolin Creek Phases 3 & 4 
Creekside alignment was selected in 

October 2023 for both phases.  
Request for Crossing Feasibility 

Analysis in FY26

Bolin Creek Greenway
Not Yet Initiated
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Safe Routes to School Update

• Town received a Non-Infrastructure Grant funded thru December 2026

• Three Oaks Engineering engaged to update plan

• Engagement at schools, walking audits completed

• Review of initial recommendations from consultant underway

• Consideration of gap areas along border of Chapel Hill & Carrboro

• Consideration of conceptual plans for infrastructure improvements based on priorities

• Development of programs such as bicycle training

• Continued partnership with Chapel Hill and CHCSS 

• Preparation for future SRTS Infrastructure Grant

Other Programs & Initiatives

2012 Adopted SRTS Plan
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Vision Zero - Implementation
• Town has sent a team to NC Vision Zero Leadership Institute (2022-2025)
• Adoption of Vision Zero Initiative (2023)
• Traffic & Parking Committee to serve as Vision Zero staff working group 

o Advise on transportation safety matters – infrastructure
o Coordinate with Rec. & Parks, local schools, and Safe Routes to School and 

Transportation Choices (TDM) partners for programming
• Continue TDM signature events and expand to include non-commuter events & 

support ongoing SRTS activities.
• Road to Zero (Grant - Systematic Traffic Counts)

o Data collection to inform infrastructure improvements/changes to street 
standards

o Potentially replace current residential traffic management program 
o Submitted in 2024 & 2025; not awarded
o Testing use of streetlight data for traffic counts
o Exploring whether streetlight data can help measure GHG emissions

Other Programs & Initiatives, continued
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NCDOT ADA Ramps (March 2024-2026) 

• Completion of remaining ramps from the FY23 & FY 25 projects. 

• Additional pedestrian crosswalks in key locations. 

Speed limits – Discussions w/ NCDOT (ongoing)
• Reducing Homestead Road to a consistent 35 mph for the whole length.

• Reducing the speed limit on South Greensboro Street from 35 mph to 30 mph from Merritt Mill Road to a point 

approximately 700 feet south of Main Street (SR 1010). 

• Reducing the speed limit on North Greensboro Street (SR 1772) from 30 mph to 25 mph from a point approximately 0.07 

mile north of Shelton Street, northward to Estes Drive (SR 1780).

• Reducing the speed limit for the entirety of Hillsborough Road (SR 1009) from the intersection w/ Old Fayetteville to the 

junction w/ North Greensboro and continuing to intersection with West Main to 25 mph. This speed limit would be 

consistent with similar streets in the vicinity and in downtown Carrboro.

• Reducing the speed along Old NC 86, from Calvander to Eubanks. 

Resurfacing – NCDOT & Town (ongoing)
• Lane reallocation/narrowing to add bike infrastructure and/or pavement markings during maintenance.

Bike-Ped Safety Projects
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Stop bar 
moved 30’

back for large 
vehicles

EAST WEAVER ST
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Traffic Control 
Plan for signal 

changes

Traffic Signals 
• Design/Construction

Barriers to E Weaver
• Permanent

Control entrance/exits
• Cyclists – bike box/detector
• Deliveries – movable bollardsMay need 

temporary 
signal head 

covers

No lane 
reallocations

Proposed Weekend Closure - East Weaver Street

Weekend
Closure
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Proposed Weekend Closure - East Weaver Street
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