

A RESOLUTION AUTHORIZING THE TOWN MANAGER TO EXTEND THE CONTRACT WITH
RAMEY KEMP & ASSOCIATES FOR PRELIMINARY ENGINEERING SERVICES TO
CONSTRUCT THE SOUTH GREENSBORO STREET SIDEWALK (TIP # C-5650)

WHEREAS, the Town of Carrboro executed a municipal agreement, and supplemental agreement with the North Carolina Department of Transportation to receive federal STBG-DA, STBG, and Congestion Mitigation and Air Quality Improvement Program (CMAQ) Funds for the design and construction of the South Greensboro Street Sidewalk, an approximately 0.9-mile sidewalk from the north end of Old Pittsboro Road to Public Works Drive; and,

WHEREAS, the Town received \$206,343 of STBGDA Corona Virus Relief Funds through the DCHC MPO, which have been allocated to the South Greensboro Street project; and

WHEREAS, the Town has been awarded \$486,579 of Orange County Transit funds to the project; and,

WHEREAS, on June 19, 2018, the Town entered into a contract with Ramey Kemp & Associates to complete preliminary engineering services to design and prepare bid documents for construction; and

WHEREAS, it is necessary to extend the contract to complete the preparation of bid documents, the bid advertisement and review of the award and execution of a construction contract.

NOW, THEREFORE, BE IT RESOLVED by the Carrboro Town Council that the Council authorizes the Town Manager to extend the contract with Ramey Kemp & Associates for two more years to complete the preliminary design services, including the preparation of the bid documents and participation in the bid process.

This the 7th day of June 2022.