

**ATTACHMENT A**

**A RESOLUTION APPROVING A SUPPLEMENTAL AGREEMENT WITH NCDOT  
RELATING TO THE BIKE LOOP DETECTORS (U-4726-DF) PROJECT**

WHEREAS, additional time is needed to complete preliminary engineering and construction of the Bike Loop Detectors project (U-4726-DF);

NOW, THEREFORE, BE IT RESOLVED by the Carrboro Board of Aldermen that the Board approves the Supplemental Agreement with NCDOT to extend preliminary engineering and construction milestone dates for the Bike Loop Detectors project and authorizes the Town Manager to execute the Supplemental Agreement.

This is the 20<sup>th</sup> day of May in 2014.