

**AMENDMENT TO HOMESTEAD CHAPEL HILL HIGH SCHOOL MULTI-USE PATH
CAPITAL IMPROVEMENT PROJECT ORDINANCE**

WHEREAS, the Board of Aldermen has adopted Capital Improvement Project Ordinance No. 7/2015-16 for the Homestead - Chapel Hill HS Multi-Use Path (previously referred to as the Bolin Creek Greenway Phase 1-B); and,

WHEREAS, the Town Manager has executed an amended Supplemental Municipal Agreement with NCDOT for this project; and,

WHEREAS, the project design has been completed and a construction contract has been awarded; and,

WHEREAS, additional funds are now necessary to complete the project based on requirements set by DOT;

NOW, THEREFORE PURSUANT TO N.C.G.S 159-13.2, BE IT ORDAINED BY THE BOARD OF ALDERMEN OF THE TOWN OF CARRBORO THAT:

1. The revenues anticipated to be available to the Town of Carrboro to complete the project are amended as follows:

	Current Budget	Increase (Decrease)	New Budget Authorized
STP-DA Funds	\$ 994,184	\$	\$ 994,184
GO Bond Proceeds	\$ 210,900	\$ 73,980	\$ 284,880
Payment-in lieu	\$ 48,046		\$ 48,046
Total Revenue	\$ 1,253,130	\$ 73,980	\$ 1,327,110

2. The amount appropriated for design, right of way, environmental documentation and construction costs are amended as follows:

	Current Budget	Increase (Decrease)	New Budget Appropriation
Design	\$ 164,569		\$ 164,569
Construction	\$ 1,082,207	\$ 73,980	\$ 1,156,187
ROW	\$ 6,354		\$ 6,354
Contingency	\$ 0		\$ 0
Total Expenses	\$ 1,253,130	\$ 73,980	\$ 1,327,110

3. The revenues and appropriations are authorized for the Homestead-Chapel Hill HS Multi-Use Path Capital Improvement Project until all project activity is completed.
4. The Town Manager is authorized to amend the existing contract with Fred Smith Company, Inc. for additional construction work.
5. Within five (5) days after this ordinance is adopted, the Town Clerk shall file a copy of this ordinance with the Finance Director and Planning Director.