Critical Elements to Finalize by June 30, 2023	Month	h Week#	Orange County					GoTi	GoTriangle		DCHC MPO	
	WOULT		SWG BOCC	Town of Chapel Hill	Town of Carrboro	Town Hillsborough	City of Mebane	O&F	ВоТ	TC	Board	
Approval for: SWG Bylaws Comprehensive Participation Agreements SWG Lead Agency Administration Discussion/Decision Financial Policies & Procedures (Inclusive of ICES Statement) Amendment Policy/Procedure For Review/As Information: Meeting Schedule of SWGs		Week 1						4/28 final materials & memo 5/4 Comm Mtg				
	λε	Week 2		5/10 draft materials						5/10 draft materials & memo		
	May	Week 3	5/15 draft materials & memo			5/15 final materials			5/17 final materials & memo			
		Week 4		5/24 TC Meeting	5/23 TC Meeting	5/22 TC Meeting			5/24 Mtg	5/24 TC Mtg		
		Week 5									6/1 draft material & memo	
		Week 1	6/1 BOCC WS				6/5 CC Meeting					
	June	Week 2				6/12 TC Meeting (Back up)					6/14 Mtg	
		Week 3 Week 4	6/20 BOCC Mtg									

Lead Agency Administration
List of Deadlines/Schedules for submittals (Annual Work Program/Multi-Year Vision Plan)
Lead Agency Assignments (less SWG Administration)
Templates for Reports (Quarterly)