Rogers Road Sidewalk Action Plan

Board Approvals Amend Design and Engineering Contract with Sunga Check with Finance on where things sto Create agenda it	te ind em	Jun 1	16-Jun	23-Jun	30-Jun	7-Jul	14-Jul	21-Jul	28-Jul	4-Aug	11-Aug	18-Aug	25-Aug	1-Sep	8-Sep 15-Sep	22-Sep
Amend Design and Engineering Contract with Sunga Check with Finance on where things sto Create agenda it	em	X		*	•											
Check with Finance on where things sto	em	X		*												
Create agenda it	em	X														
Pay invoi	ces		X													
				Å	Х											
Get Authorization for Town Manager to enter Into a Construction Contra	ct	•		\Rightarrow												
Work with Attorney on what needs to be included in the agenda it	em		X													
Create agenda it	em		X													
Bidding Process		•									•					
Receive Approval from NCDC	т	•														
Take Project Out to B	id				•						•					
Send bid information to Final	nce	X														
Attorney to review bid d	ocs		X													
Run ad in newspap	oer				Х											
Pre-Bid Meet	ing						Х									
Date of bid open	ing									X						
Enter into contract for construct	ion										Х					
RFQ CEI Service	es				+						•					
Advertise R	FQ				Х											
Select CEI contrac	tor								Х							
Submit CEI for NCDOT appro	val									Х						
Enter into contract for CEI servi	ces										Х					
Construction (to last 120 days)														+		
Pre-Construction Meet	ing											Х				
Construction beginning	ins													X		
Other Items		•					•									
Ask Planning about being able to go back to NCDOT for more \$ (construction observation we	ork					Х										
Board Action																