Prioritization 5.0 Schedule

2017 ────────────────────────────────────										2018									2019
Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan
BOT pproves P5.0 riteria & Veights														Yellow I	x = Approval o Box = MPO/Ri Box = NCDOT \	PO/Division Ir	-	i 	
		RPOs, & Divisions and submit proje	-				i ! !												i ! !
		онивинининининининининининининининининин		Projects (E	Existing + Nests to be u	Calculates New). Includes sed for scoons, and DC	des review ring (by MP	period of all			политично п			поличини по					
							 		TIP Unit Programs Statewide Mobility Projects										
Key Dat	tes:		unnununununun-				<u> </u>			Region Points (al Impact Lowith option	to assign		пининининининининининининининининининин					;
June 29), 2017 : E	BOT approves P	5.0 Crite	ria & Weig	hts					Divisio	n Needs Lo Points)	cal Input							
July 5, 2017: SPOT Online opens for testing, entering, and submitting projects (closes Sept. 29th)									th)					finalizes al Impact					<u>.</u> !
August 25, 2017: Existing Project Deletions due for receiving extra new submittals (one out, one in)							e in)				scores ar	nd TIP Unit s Regional					İ I		
		Existing Proje	ct Modifi	ications du	е									projects					! !
September 29, 2017: Alternate Weights due																s assign			! !
SPOT On!ine closes for submitting projects															Division No Input				į
End of I	March 20	18: Quantitative	e scores	for all proje	ects releas	ed												inalizes	j
Draft list of Programmed Statewide Mobility projects released																	Scores ar	n Needs nd TIP Unit	
April 1, 2018: Regional Impact Local Input Point window opens for 3 months																		s Division projects	
	De	eadline for Appro	oval of Lo	ocal Input	Point Assig	gnment Met	hodologies												NCDC
End of /	August 2	018: Draft list of	f Prograr	mmed Reg	ional Impa	ct Projects	released												releas Draft S
September 1, 2018: Division Needs Local Input Point window opens for 2 months																		NCDOT	
January	, 2019 : 2	020-2029 Draft	STIP rele	eased														Provides Report to	T .