

Task	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023
	Q2 Q3 Q4	Q1 Q2 Q3 Q4	Q1 Q2 Q3 Q4	Q1 Q2 Q3 Q4	Q1 Q2 Q3 Q4	Q1 Q2 Q3 Q4	Q1 Q2 Q3 Q4	Q1 Q2 Q3 Q4	Q1 Q2 Q3 Q4	Q1 Q2 Q3 Q4	Q1 Q2 Q3 Q4	Q1 Q2 Q3 Q4	Q1 Q2 Q3 Q4
Begin 2020 Census Planning	◆ 11/1/11												
Launch 2020 Census Website					◆ 1/1/15								
Begin In-Office Address Canvassing					◆ 9/24/15								
2020 Census Operational Plan													
Complete 2020 Census Operational Plan, v1					◆ 10/1/15								
Complete 2020 Census Operational Plan, v2						◆ 9/30/16							
Complete 2020 Census Operational Plan, v3							◆ 9/30/17						
Complete 2020 Census Operational Plan, v4								◆ 12/31/18					
Finalize Locations of Area Census Offices							◆ 1/17/17						
Deliver Final Definition of Field Staffing Structure							◆ 3/31/17						
Deliver 2020 Census Topics to Congress							◆ 4/1/17						
Deliver Final Residence Criteria								◆ 12/5/17					
Begin Delivery of LUCA Review Materials								◆ 2/15/18					
Deliver 2020 Census Questions to Congress								◆ 3/30/18					
Go Live of Online Job Application and Website								◆ 9/4/18					
Receive OMB Clearance for 2020 Census								◆ 11/30/18					
Begin Delivery of LUCA Feedback Materials									◆ 8/30/19				
Complete In-Field Address Canvassing and QC									◆ 10/1/19				
Launch Advertising Campaign									◆ 11/1/19				
First In-Home Mailing										◆ 3/12/20			
Complete In-Office Address Canvassing (incl. Ungeocoded Resolution)										◆ 3/31/20			
2020 Census Day										◆ 4/1/20			
Deliver Apportionment Counts to the President											◆ 12/31/20		
Complete Delivery of Redistricting Counts to States											◆ 3/31/21		
Begin Accepting Challenges from Governmental Units											◆ 6/1/21		
Release Final 2020 Census Data Products												◆ 4/30/23	
Complete 2020 Census												◆ 9/30/23	◆

Figure 23: Key Decision Points and Milestones