



Legislation Text

File #: 15-0389, **Version:** 1

TITLE:

Request for Amendment to Contract for Preliminary Engineering and Design Services for the Rogers Road Sidewalk Project

PURPOSE: The purpose of this item is to request the Board of Aldermen approve a contract amendment with SunGate Design Group for Rogers Road Sidewalk Project.

DEPARTMENT: Public Works, Management Services

CONTACT INFORMATION: JD Freeman, Public Works Director, 918-7427; Arche McAdoo, Finance Director, 918-7439

INFORMATION: Due to unforeseen project design requirements, SunGate Design Group has been tasked with performing work beyond the original scope of the project. The proposed budget increase will provide the necessary funds to complete the project's design and engineering requirements.

FISCAL & STAFF IMPACT: Sufficient funds are budgeted for this project to cover the increased engineering and design contract costs. There will be no increase in the total project costs..

RECOMMENDATION: It is recommended the Board approve the attached resolution increasing the engineering and design services contract to Sungate Design Group for the Rogers Road Sidewalk project.