

Carrboro Connects Priority Project Tracking & Implementation



SHORT TITLE	STRATEGY	CROSS-CUTTING THEMES	CURRENT STATUS	EST. FY COMPLETE	PROPOSED TIMELINE				EXPECTED OUTCOME(S)
					FY23	FY24	FY25	FY26+	
AFFORDABLE HOUSING 🏠									
Seek funding to empower community members to become homeowners	1.2A	⚖️	Planning	FY26+					Expanded housing counseling services
Affordable housing partnerships and land acquisition	3.4	⚖️ 🌿 📖	Implementation	FY26+					Affordable housing on town-owned land
Increase funding for home weatherization	4.5	⚖️ 🌿	Analysis	FY26+					Funding and increased weatherization
Affordable housing bond	6.2	⚖️	Planning	FY25					Bond explored
Pursue additional funding for affordable housing	6.3	⚖️	Analysis	FY26+					Funding for affordable housing projects
CLIMATE ACTION & ENVIRONMENT 🌿									
Partnerships to expand access to renewable energy	1.1A	⚖️	Analysis	FY26+					Partnerships
Integration of renewable energy infrastructure in development	1.1B		Planning	FY26+					LUO changes
Expand WiSE and EERLF	1.2A	⚖️ 🏠	Analysis	FY25					Expanded ad/or revamped programs
Certificate program and database for rental housing energy performance	4.1B	🏠	Planning	FY26+					Certificate program
Climate mitigation financing program	4.2D	⚖️ 🏠	Analysis	FY26+					Functioning financing program
TRANSPORTATION & MOBILITY 🚲									
Assess and expand access and options for public transit	2.1A	⚖️ 🌿 🏠	Analysis	FY26+					New transit routes/frequencies
Sidewalks analysis	2.2G	🌿	Planning	FY26+					Sidewalk prioritization framework
Develop a safe and connected bike system	2.2K		Implementation	FY26+					New funding sources; new bike facilities
EV and E Bike charging stations	4.1E	🌿	Analysis	FY26+					Grant funding; EV charging plan; new EV charges
Reduce negative effects of parking requirements	4.2	🏠 💧	Analysis	FY26+					LUO changes
GREEN STORMWATER INFRASTRUCTURE (GSI), WATER, & ENERGY 💧									
Street tree master plan	GSI 2.1	🌿	Planning	FY26+					Master plan
Integrate green stormwater infrastructure and traffic calming	GSI 3.1A	🌿 🚲	Analysis	FY25					Traffic calming and stormwater infrastructure
Stormwater infrastructure retrofit playbook/toolbox	GSI 4.1B	🌿	Analysis	FY25					Playbook/toolbox
Stormwater management incentive program for businesses and income eligible households	WAT 2.1B	🏠	Analysis	FY26+					Stormwater management incentive program
Stormwater management measures for redevelopment and infill densification	WAT 2.2A	🌿 📖	Not Started	FY26+					LUO changes
ECONOMIC SUSTAINABILITY 📖									
Create equitable opportunities to obtain living wage jobs and careers	1.1	⚖️	Analysis	FY26+					Living wage jobs
Equitably support existing and attract new businesses	1.2	⚖️	Implementation	FY26+					Marketing campaign; technical support; new businesses
Promote economically resilient higher density and mixed-use in downtown	2.1	🌿 🚲 🏠 📖	Planning	FY26+					Density and mixed use in downtown
Strengthen other business districts and commercial areas in Carrboro	2.2	🚲	Not Started	FY26+					Commercial and mixed-use districts outside of downtown
Expand tourist opportunities	3.3	🌿 🏠 📖	Implementation	FY26+					Marketing campaign; new attractions
RECREATION, PARKS, & CULTURAL RESOURCES 🏞️									
Recreation center feasibility study	1.1B	⚖️	Analysis	FY26+					Feasibility study
Recreational facilities within walking distance	2.1	⚖️ 🌿	Analysis	FY26+					Priority location ID; expanded walkshed
Promotion of nearby park facilities	2.3C	⚖️	Implementation	FY26+					Marketing campaign; survey of facilities and programs
Greenway improvements and neighborhood linkage	2.5A	🚲 💧	Implementation	FY26+					Gap analysis; new greenways
Supporting culturally representative public artwork	4.3A	⚖️	Planning	FY26+					RFP; new public art installations
LAND USE 📖									
Small Area Plans	2.1A	⚖️ 🌿	Planning	FY26+					2/3 small area plans
Increase density along transit corridors and nodes	2.2	⚖️ 🌿 🚲	Planning	FY25					LUO and FLUM changes
Land Use Ordinance and Comprehensive Plan consistency	4.1	⚖️ 🌿	Planning	FY25					LUO and FLUM changes
Increasing commercial and mixed-use opportunities	5.1	⚖️ 🌿	Planning	FY26+					Infrastructure improvements
Development approval process improvements	5.2	⚖️ 🌿	Analysis	FY26+					New development review process

Carrboro Connect Priority Project Tracking & Implementation



SHORT TITLE	STRATEGY	CROSS-CUTTING THEMES	CURRENT STATUS	EST. FY COMPLETE	PROPOSED TIMELINE				EXPECTED OUTCOME(S)	
					FY23	FY24	FY25	FY26+		
AFFORDABLE HOUSING 🏠										
Seek funding to empower community members to become homeowners	1.2A	⚖️	Not Started	FY26+	■	■	■	■	■	Expanded housing counseling services
Affordable housing partnerships and land acquisition	3.4	⚖️ 🌱 🏠	Planning	FY26+	■	■	■	■	■	Affordable housing on town-owned land
Increase funding for home weatherization	4.5	⚖️ 🌱	Analysis	FY26+	■	■	■	■	■	Funding and increased weatherization
Affordable housing bond	6.2	⚖️	Not Started	FY25	■	■	■	■	■	Bond explored
Pursue additional funding for affordable housing	6.3	⚖️	Planning	FY26+	■	■	■	■	■	Funding for affordable housing projects
CLIMATE ACTION & ENVIRONMENT 🌱										
Partnerships to expand access to renewable energy	1.1A	⚖️	Planning	FY26+	■	■	■	■	■	Partnerships
Integration of renewable energy infrastructure in development	1.1B		Planning	FY26+	■	■	■	■	■	LUO changes
Expand WiSE and EERLF	1.2A	⚖️ 🏠	Analysis	FY25	■	■	■	■	■	Expanded programs
Certificate program and database for rental housing energy performance	4.1B	🏠	Planning	FY26+	■	■	■	■	■	Certificate program
Climate mitigation financing program	4.2D	⚖️ 🏠	Planning	FY26+	■	■	■	■	■	Functioning financing program
TRANSPORTATION & MOBILITY 🚲										
Assess and expand access and options for public transit	2.1A	⚖️ 🌱 🏠	Planning	FY26+	■	■	■	■	■	New transit routes/frequencies
Sidewalks analysis	2.2G	🌱	Analysis	FY26+	■	■	■	■	■	Sidewalk prioritization framework; new sidewalks
Develop a safe and connected bike system	2.2K		Implementation	FY26+	■	■	■	■	■	New funding sources; new bike facilities
EV and E Bike charging stations	4.1E	🌱	Analysis	FY26+	■	■	■	■	■	EV charging plan; new EV charges
Reduce negative effects of parking requirements	4.2	🏠 💧	Planning	FY26+	■	■	■	■	■	LUO changes
GREEN STORMWATER INFRASTRUCTURE (GSI), WATER, & ENERGY 💧										
Street tree master plan	GSI 2.1	🌱	Planning	FY26+	■	■	■	■	■	Master plan
Integrate green stormwater infrastructure and traffic calming	GSI 3.1A	🌱 🚲	Planning	FY25	■	■	■	■	■	Traffic calming x stormwater infrastructure
Stormwater infrastructure retrofit playbook	GSI 4.1B	🌱	Analysis	FY25	■	■	■	■	■	Playbook
Stormwater management incentive program for businesses and income eligible households	WAT 2.1B	🏠	Analysis	FY26+	■	■	■	■	■	Stormwater management incentive program
Stormwater management measures for redevelopment and infill densification	WAT 2.2A	🌱 🏠	Not Started	FY26+	■	■	■	■	■	LUO changes
ECONOMIC SUSTAINABILITY 🏢										
Create equitable opportunities to obtain living wage jobs and careers	1.1	⚖️	Analysis	FY26+	■	■	■	■	■	Living wage jobs
Equitably support existing and attract new businesses	1.2	⚖️	Implementation	FY26+	■	■	■	■	■	Marketing campaign; technical support; new businesses
Promote economically resilient higher density and mixed-use in downtown	2.1	🌱 🚲 🏠 🏢	Planning	FY26+	■	■	■	■	■	Density and mixed use in downtown
Strengthen other business districts and commercial areas in Carrboro	2.2	🚲	Not Started	FY26+	■	■	■	■	■	Commercial and mixed-use districts outside of downtown
Expand tourist opportunities	3.3	🌱 🏠 🏢	Planning	FY26+	■	■	■	■	■	Marketing campaign; new attractions
RECREATION, PARKS, & CULTURAL RESOURCES 🎪										
Recreation center feasibility study	1.1B	⚖️	Analysis	FY26+	■	■	■	■	■	Feasibility study
Recreational facilities within walking distance	2.1	⚖️ 🌱	Analysis	FY26+	■	■	■	■	■	Priority location ID; expanded walkshed
Promotion of nearby park facilities	2.3C	⚖️	Implementation	FY26+	■	■	■	■	■	Marketing campaign; survey of facilities and programs
Greenway improvements and neighborhood linkage	2.5A	🚲 💧	Implementation	FY26+	■	■	■	■	■	Gap analysis; new greenways
Supporting culturally representative public artwork	4.3A	⚖️	Planning	FY26+	■	■	■	■	■	RFP; new public art installations
LAND USE 🏠										
Small Area Plans	2.1A	⚖️ 🌱	Planning	FY26+	■	■	■	■	■	2 small area plans
Increase density along transit corridors and nodes	2.2	⚖️ 🌱 🚲	Planning	FY25	■	■	■	■	■	LUO and FLUM changes
Land Use Ordinance and Comprehensive Plan consistency	4.1	⚖️ 🌱	Planning	FY25	■	■	■	■	■	LUO and FLUM changes
Increasing commercial and mixed-use opportunities	5.1	⚖️ 🌱	Planning	FY26+	■	■	■	■	■	Infrastructure improvements
Development approval process improvements	5.2	⚖️ 🌱	Planning	FY26+	■	■	■	■	■	New development review process